Weekly Construction Update

Sep 22 - Sep 26, 2014

What’s New on Site this Week?

Exterior

. North Wing: Scaffolding removed on east fagade.

. South fagade: Scaffolding installation at South Main Entrance.

¢ Dome: Drum inspection begins.

. Charioteer removed and transported for repairs.

Interior

. West Wing: Demolition in full operation on ground and first floors.
. Cutting begins in basement for new openings in stone walls.

Continuing Activities

Exterior
. Main roof repair continues.
. North Wing: Marble repair and restoration continues. Window

repair and restoration on west facade.
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Anticipated Noise and Disturbances

Exterior

. Expect noise, machinery, workers, scaffolding, closed sidewalks.

Interior

. West elevator services Ground through 3 floors only and the Basement
is closed to the public effective Aug. 29 — mid-Nov.

. Paint stripping windows at night. Odors may linger in mornings.

. Underground noise, vibration and corridor reconfiguration intensifies

through mid-November.

Looking Ahead — Three Weeks Out . -

. West Wing: Marble and window repair and restoration continués. X TION it ! s
. Roof demolition at the Quadriga level and East/ Wing. 1 Seaffolding installation continues:
Intanio e | Continuous delivery of marble.
. Underground work intensifies through mid-November. _ -
. Demolition activities continue in the basement and-on East Wing 2™ Ipterior 3 e et :
and 3 floors. *  New floor openings will be cut.
. Basement: Concrete slab removal and foundation underpinning : Construction activity accelerates through mid-November.
continues. Miscellaneous asbestos removal continues. Mechanical,
electrical, plumbing installation continues.
_ Featured Notice
leh Weather permitting, the Quadriga charioteer will be removed on Tuesday, (')

innesoia

DEPARTMENT OF ADMINISTRATION

September 23. The crane will arrive at 8 am, the charioteer will be hoisted JEDUNN-
down at 10 am (approximate times).
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Light fixtures and hardware are lined up Room 118, the House meeting room, after demolition.
awaiting refurbishing.

o Capitol Complex Tenant Inquiries Public and Press Inquiries
Qu estlonS or Cathy Klima, Communications Officer, Capitol Restoration Curt Yoakum, Director, Communications and Legislation
Department of Administration Department of Administration
Comments? cathy.klima@state.mn.us | 651-201-2627 curtis.yoakum@state.mn.us | 651-201-2771

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.
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What to Expect What’s Open
The Capitol is an active construction site and your safety is our . Entrances: South Main Entrance and the accessible Ground Floor
number one priority. Please stay within the designated public areas. Entrance under the South Main Entrance stairs.

. West Wing: 2", 3rd floors. Entire North Wing.
Interior . Basement tunnel: Open to employees only effective Aug. 29 — mid-Nov.
. Expect to see temporary walls where construction is present. . West elevator, adjacent to South Main Entrance, services Ground
. Expect construction workers and machinery, noise and vibration. through 3™ floors only effective Aug. 29 — mid-Nov.

. Public Restrooms: Unisex restrooms available on 2" and 3 floors, both
located on the east side of the House Chamber. Employees can also use
restrooms next to the Rathskeller.

. The basement tunnel is open to employees only Aug. 29 — mid-Nov.
Temporary corridors will slightly reconfigure day-to-day to
accommodate work areas. Signage will guide you through the

corridors.
¢ An audio recording helps blind and low-vision employees navigate the What’s Closed
Ca'?'m' tu.nr?el e e S il e < . Entrances: East Wing, West Wing, University Ave (north side of building).
Office Building.
¢ Rotunda ;
: Q East Wing: All floors. =
Exterior o) (S
. est Wing: Ground, 0ors.
. Expect scaffolding,-chain link-fences, machinery, noise, workers and ? & : e
closed sidewalks. y Quadriga '
| NE circular stairs: Closed to the public, except for emergencies.
* East.elevator: All floors. e .
. Basement:tunnel: Closed to the public, effective Aug. 29 — Nov. 1.
L West elevator: Basement floor only. '

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.

Wlb'l You may want plan for extra time to get to your destination(s). We (l>
innesata apologize for any inconveniences during this historic restoration project.  JEDLUNNI'
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